Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0037

Date: 11/14/2016

Page 1 of 11

Pay Period:

Contract Location: Time Allowed: 1849 Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1272 Days
Percent Time: 68.79
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2018

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $12,669,330.04 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $2,044,727 .11

Percent Complete 83.86%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $12,669,330.04 $10,239,970.84 $2,044,727.11 83.86% $304,688.75

Chief Engineer

10/01/2016
to 10/31/2016



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14473-13-000-0

Georgia Date: 11/14/2016
Department of Transportation Page 2 of 11
Estimate Summary By Project

Estimate Number: 0037 Pay Period: 10/01/2016
to 10/31/2016

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,499,678.58 $8,255,927.57 $243,751.01

$2,124,919.64 $2,063,981.90 $60,937.74

$10,624,598.22 $10,319,909.47 $304,688.75

$4.71 $4.71 $0.00

$10,624,602.93 $10,319,914.18 $304,688.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$10,624,602.93 $10,319,914.18

Total Payable: $304,688.75
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Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,930.000 16,708.310
14.460 1,257.050
17,965.360 $18,176.94 $259,779.11
0016 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -70,666.300
1.000 -7,018.670
-77,684.970 $-7,018.67 ($77,684.97)
(IN# 1)
0025 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 3,820.000 1,407.470
L & H LIME 57.740 604.570
2,012.040 $34,907.87 $116,175.19
0030 413-1000 BITUM TACK COAT GL 5,410.000 1,530.000
2.450 270.000
1,800.000 $661.50 $4,410.00
0035 433-1000 REINF CONC APPROACH SLAB SY 568.000 439.167
155.000 146.667
585.834 $22,733.39 $90,804.27
0044 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,990.000 919.294
32.540 153.222
1,072.516 $4,985.84 $34,899.67
0046 441-0104 CONC SIDEWALK, 4 IN SY 3,840.000 1,519.083
19.050 165.139
1,684.222 $3,145.90 $32,084.43
0047 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 9,260.000 5,961.320
10.900 34.800
5,996.120 $379.32 $65,357.71
0053 441-4020 CONC VALLEY GUTTER, 6 IN SY 390.000 93.356
36.810 30.863
124.219 $1,136.07 $4,572.50
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Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $79,108.16 $532,325.46
Category Number: 0020 DRAINAGE
0108 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 14.000 17.950
195.000 .000
17.950 $.00 $3,500.25
0118 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 8.000
1300.000 .000
8.000 $.00 $10,400.00
0148 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,253.000 2,276.100
35.740 296.000
2,572.100 $10,579.04 $91,926.85
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94
0153 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 863.000 917.700
45.000 .000
917.700 $.00 $41,296.50
0163 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 257.000 357.700
59.850 .000
357.700 $.00 $21,408.35
0168 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 230.000 328.400
54.520 .000
328.400 $.00 $17,904.37



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 5 of 11
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0037 Pay Period: 10/01/2016
to 10/31/2016
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0173 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 3.000
582.000 .000
3.000 $.00 $1,746.00
Category Amount: $10,579.04 $231,930.46
Category Number: 0030 TEMPORARY EROSION
0202 170-1000 FLOATING SILT RETENTION BARRIER LF 1,100.000 1,150.000
12.000 .000
1,150.000 $.00 $13,800.00
0238 163-0240 MULCH TN 312.000 528.971
205.000 6.140
535.111 $1,258.70 $109,697.76
0243 163-0300 CONSTRUCTION EXIT EA 8.000 9.000
1199.910 .000
9.000 $.00 $10,799.19
0258 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIM LF 1,160.000 2,311.875
RAW CHECK DAM 2.750 29.250
2,341.125 $80.44 $6,438.09
0262 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 1.000 2.000
162.110 .000
2.000 $.00 $324.22



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016

User: krender Department of Transportation Page 6 of 11
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0037 Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 271.000
1.000 .000
271.000 $.00 $271.00
0268 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 63.000 39.250
125.000 .750
40.000 $93.75 $5,000.00
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 364.050
2.550 126.000
490.050 $321.30 $1,249.63
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 10,880.000 44,179.000
0.100 60.000
44,239.000 $6.00 $4,423.90
0277 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 23.000 9.000
/SAND BAGS 293.090 3.000
12.000 $879.27 $3,517.08
0278 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 290.000 522.000
0.100 .000
522.000 $.00 $52.20
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 22.000
771.810 .000

22.000 $.00 $16,979.82



Rpt-ID: RCPESPRJ Georgia
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ContractID: B14473-13-000-0 Estimate Number:
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Date: 11/14/2016
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Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 19,784.925
2.550 36.000
19,820.925 $91.80 $50,543.36
Category Amount: $2,731.26 $224,080.22
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 390.746
23.900 250.501
641.247 $5,986.97 $15,325.80
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 890.291
4.050 -826.226
64.065 $-3,346.22 $259.46
0368 716-2000 EROSION CONTROL MATS, SLOPES SY 24,220.000 26,303.670
0.780 .000
26,303.670 $.00 $20,516.86
Category Amount: $2,640.75 $36,102.12
Category Number: 0060 BRIDGE 1LT
0453 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1LT
0458 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1LT
0463 500-3002 CLASS AA CONCRETE CY 457.000 499.690
494.000 .000
499.690 $.00 $246,846.86
0468 500-2100 CONCRETE BARRIER LF 458.000 .000
48.500 458.000
458.000 $22,213.00 $22,213.00
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ContractID: B14473-13-000-0
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Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE 1LT
0493 511-1000 BAR REINF STEEL LB 68,619.000 69,666.000
0.860 .000
69,666.000 $.00 $59,912.76
0523 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 260.000 296.450
61.250 .000
296.450 $.00 $18,157.56
Category Amount: $22,213.00 $504,065.58
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 37.000
300.000 1.000
38.000 $300.00 $11,400.00
Category Amount: $300.00 $11,400.00
Category Number: 0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00
Category Amount: $0.00 $26,631.50
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP Il CYy 150.000 335.866
38.350 .000
335.866 $.00 $12,880.46
Category Amount: $0.00 $12,880.46
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Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE 1 RT
0738 500-2100 CONCRETE BARRIER LF 458.000 461.000
48.500 -3.000
458.000 $-145.50 $22,213.00
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39
72 IN
0818 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 626.000 2,667.718
41.000 1,634.981
4,302.699 $67,034.22 $176,410.66
Category Amount: $66,888.72 $848,136.51
Category Number: 0060 BRIDGE 1LT
0823 603-7000 PLASTIC FILTER FABRIC SY 313.000 556.047
4.600 2,711.708
3,267.755 $12,473.86 $15,031.67
Category Amount: $12,473.86 $15,031.67



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0037

Date: 11/14/2016
Page 10 of 11

Pay Period: 10/01/2016
to 10/31/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE 1 RT
0828 603-7000 PLASTIC FILTER FABRIC SY 313.000 1,874.504
4.600 .000
1,874.504 $.00 $8,622.72
Category Amount: $0.00 $8,622.72
Category Number: 0010 ROADWAY
0853 165-0050 MAINTENANCE OF SILT RETENTION BARRIER LF 1,100.000 1,500.000
5.000 .000
1,500.000 $.00 $7,500.00
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 5,811.410
20.950 .000
5,811.410 $.00 $121,749.04
Category Amount: $0.00 $129,249.04
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 38.000
2800.000 1.000
39.000 $2,800.00 $109,200.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $109,200.00
Category Number: 0030 TEMPORARY EROSION
9085 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 4.000
3674.670 .000
4.000 $.00 $14,698.68
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $0.00 $22,048.02
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Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9105 210-0100 GRADING COMPLETE - LS .000 .900
1722631.920 .050
.950 $86,131.60 $1,636,500.32
ADD'L GRADING REQ'D FOR SEDIMENT BASINS
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN .000 172.840
MATL & H LIME 75.300 .000
172.840 $.00 $13,014.85
Temporary Asphalt at 0.75/ton less than contract price
Category Amount: $86,131.60 $1,649,515.17
Category Number: 0020 DRAINAGE
9140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE € LF .000 951.750
16.870 .000
951.750 $.00 $16,056.02
9150 668-6000 SPRING BOX EA .000 2.000
2329.750 .000
2.000 $.00 $4,659.50
Category Amount: $0.00 $20,715.52
Category Number: 0010 ROADWAY
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN .000 261.740
L & H LIME 56.990 .000
261.740 $.00 $14,916.56
temporary asphalt reduced price for 19mm
9190 004-0049 EXTRA WORK - MO .000 15.000
18822.360 1.000
16.000 $18,822.36 $301,157.76
Extra Work - Project Overhead
9200 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN .000 397.600
TL 52.600 .000
397.600 $.00 $20,913.76
Temporary at .075/ton less than Contract price
Category Amount: $18,822.36 $336,988.08
Project Total Amount: $304,688.75 $10,624,598.22



